Hunters P9|nt Shipyard BCT Meetlng - June 23, 2011 - 1

- -
o il -

: - *V : L ‘__. -l:
- 3' ¢ | . - : E



Presentation Outline

e Update on RA activities in progress
— IR Sites 07 and 18 Soil Cover Installation and Finish

Work
— Parcels B, D-1, and G Soil Hotspot Remediation and
Soil Stockpile Removal RACR

e RA Completion Schedule

e RA Implementation Photos
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RA Activities In Progress

IR Sites 07 and 18 Soil Cover Installation and Finish Work

Cover soil import (approx. 114,000 tons of soil imported by barge)

Soil cover material installed and compacted over entire site; cover grades
verified on June 17

Retaining wall constructed along IR Boundary near Parcel A
Monitoring wells and gas probes extended to final cover grade

Perimeter fence installation started; posts installed and concrete poured;
fence fabric installation in progress

Drainage channel restored in bump out area
Asphalt cover installed in bump out area over compacted aggregate base

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G

Soil Stockpile Removal
Internal Draft RACR submitted to the Navy for review on 5/13/2011
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Site Map
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IR Sites 07 and 18 RA

Fence Installation:

Seeding and Solil Stabilization (CTRM):
Permanent Signs and Survey Monuments:

Site Cleanup, Final Survey, and Demobilization:
CDPH Post-Cover Scan of Sites 07 & 18:
Vegetation establishment period:

Draft RACR to Regulatory Agencies:

Publish Final RACR:

Parcels B, D-1, and G Hot Spots and Stockpiles RAs

Draft RACR to Regulatory Agencies:
Publish Final RACR:
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Jun 15 — Jul 3
Jun 20 — Jul 6
Jun 26 — Jul 7
Jul 6 —Jul 7
> Aug 8 (TBD)
Jul 7-0ct 7
Sept 15

Nov 17

July 13
Sep 20
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Installation of Final Soil Cover Lifts
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Finish Grading of Soil Cover
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Extended Monitoring Well
(Prior to Concrete Pad and Protective Cover Installation)
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Groundwater Monitoring Wells (RED) and

Gas Monitoring Probes (GREEN)
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NOTES:

DEMARGCATION LAYER EXTENDS OVER EXTENT GF RADIONUCLIDE
RESTRICTED AREA WITHIN THE MINIMUM 3 FT OF COVER
MATERIAL. DEMARCATION LAYER TO BE LOCATED AT LEAST 1 FT
ABOVE THE COVER SUBGRADE AND AT LEAST 2 FT BELOW THE
FINAL SURFACE GRADE,

ANCHOR DEMARCATION LAYER TO A DEPTH AT LEAST 1 FT
BELOW EXISTING GRADE ALONG PERIMETER OF RADIONUCLIDE
RESTRICTED AREA

AT REVETMENT CREST DEMARCATION LAYER OVERLAPS WITH
REVETMENT FILTER FABRIC AND ANCHORS INTO THE
REVETMENT WITHIN RIPRAP.

SLOPES ALONG THE NORTHWEST AND SOUTHEAST SOUNDARIES
NOT STEEPER THAN 3H:1V TO MEET THE EXISTING OFFSITE
(GRADE WHILE MAINTAINING THE MINIMUM COVER THICKNESS
AND NOT EXTENDING OUTSIDE THE SITE BOUNDARY ,

SLOPES ALONG SOUTHERN BOUNDARY NOT &
3H:AV TO MEET THE EXISTING OFF-SITE GRADE.

PER THAN

ELEVATIONS ALONG SHORELINE CORRESPOND TO FINAL
REVETMENT GRADE

COMPACTION OF COVER 90% OR GREATER OF MAXIMUM
DENSITY BASED ON MODIFIED PROCTOR TESTING TO 0.5 FT
BELOW FINAL COVER GRADE, COMPAGTION OF FINAL 0.5 FT NOT
TO EXCEED 5%,

USE MATERIALS FROM THE TEMPORARY FENGE IN THE
(CONSTRUCTION OF THE PERMANENT FENCE AS APPROPRIATE

DRAINAGE SWALE SLOPES 3H:1V ON SIDE FACING UPGRADIENT
AND 10H:1V ON SIDE FACING DOWNGRADIENT, PLAGE
COMPOS|TE TURF REINFORCED MATTING (CTRM) ALONG
WATERCOURSE TO ELEVATION 1 FT ABOVE WATER COURSE

REFER TO C5 THROUGH C7 FOR SHORELINE CROSS SECTIONS
ATHROUGH J

TOP OF SLOPE

SURVEY AND RECORD MONUMENT LOGATIONS AND
ELEVATIONS (TYP) AFTER PLACEMENT.

EXCAVATE AND DIVERT EXISTING DRAINAGE CHANNEL AS
NECESSARY TO ACCOMMODATE FLOW. MAINTAIN EXISTING
SLOPE

SIGNS GAN BE ATTACHED DIRECTLY TO PERMANENT FENCE
WHERE AVAILABLE WITH APPROVAL FROM CONTRACTING
OFFICER,

REMOVE AND REPLACE FENCE AS NECESSARY FOR
PLACEMENT OF CTRM,

INSTALL CTRM ALONG PROPERTY BOUNDARY WHERE
SLOPED PORTION OF COVER MEETS EXISTING GRADE
OFF SITE.

TRANSITION GRADE BETWEEN ADJACENT CROSS-SECTIONS
ATHROUGH J.

SOIL COVER CONSTRUCTED AS MIN, 2 FT CLEAN IMPORTED
FILL OVER EXISTING GRADE.

INSTALL ROAD BASE AS ENTRY POINT TO DIRECT AND
DISPERSE TRAFFIC OVER FINAL COVER. INSTALL ROAD BASE
IN 25 FT RADIAL ARC AND [NSTALL ENTRY SIGN AT SITE
BOUNDARY.
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Completed Retaining Wall
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Drainage Channel, Fence Posts,
Restored Bump Out Area
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